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Recycling of plastic waste from 
Tisza floodplains – Drotyntsi/UA

Project proposed to be 
implemented according to the 

agreed objectives of the meeting
of Upper Tisza states 
of 25th March 2009

CocaCola/AQA/WWF-Drotyntsi/UA: Plastic waste recycling

Recycling of plastic waste from Tisza floodplains

Association of village heads in Vinogradivsky raion, 
represented by Bohla Mykola (head of commune)

Start: March 2010
Planned closure: June 2011

Budget: 41.000 Euro (funded by ICPDR/TCCC)
Plus additional few thousand Euro (by WWF DE)

Basic details of the 
project
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UNDP/GEF Tisza MSP

Drotynsti in 
Vinogradiv 
raion, 

Zakarpatska 
oblast, 
Ukraine

Project area
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Main objective of the 
proposed project

The project aims at reduction of plastic waste pollution

accumulating after floods on the Tisza river floodplain. 

Collection of waste will be supported by public funds for 

local labor from employment centre (reducing 

temporarily local unemployment). Communal buildings 

shall be used for installation of pressing machine, public 

land for arrangement of containers and other related 

machinery. Additionally the project shall help to establish 

a waste separation system in the village.
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Implementation steps

Status March 2011

1. Buildings of manufacture maintenance 4/10 – 8/10, 

almost finished

2. Procurement of lorry - April 2010 

3. Procurement and installation of the press machine 

– July/August 2010

4. Plastic waste collection and processing – started in 

August/September 2010, on-going (900 kg pressed 

in 2010, 1500 kg to date in 2011))
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Implementation steps

Status August 2010
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Outstanding tasks

Challenges

5. Official license for operation of plant not necessary 

as long as there ic no recycling process

6. Support from employment centre repeatedly used

7. Communication (booklet, poster, video)

8. Establishing similar initiatives in other communes in 

Vinogradiv raion

In toto: basic operation secured
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Outstanding tasks

Challenges

9. Communal collection system established in 

cooperation with AV Vinogradiv (public waste 

collection enterprise)

Challenges:

• Longterm yield of plastic (also communal sources)

• Economic viability of plant operation (income by 

products sold, depreciation, maintenance costs)
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