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Annex 6 UNDP/GEF Tisza MSP Monitoring and Evaluation Plan  
 
The Project strategy and objectives, intended outcomes and outputs, implementation structure, work 
plans and emerging issues will be regularly reviewed and evaluated annually by the Project 
Steering Committee. Periodic Status Reports will be prepared at the request of the Steering 
Committee for presentation at key meetings associated with the Project, such as the Tisza Group 
Meetings. 
 
The project will also be subject to: 
 
• Regular quarterly Progress Reports by the CTA to the implementing and executing agencies;  
• Internal Project Implementation Reviews to be conducted by the CTA and submitted to the 

implementing agency at the end of months 12, 24, and 36 of the project programme;  
• Annual project report/ project implementation review (APR/PIR) and associated IW Results 

Based Management Framework will be prepared annually by the CTA and presented for 
discussion and approval to Tripartite meeting and shared with GEF Regional Coordination Unit. 

• An independent interim mid-term project evaluation to be undertaken in month 18 to be 
presented to a tri-partite review to be held in accordance with UNDP procedures;  

• An independent final project evaluation to be undertaken in the last month of implementation of 
the project. 

• The project will be subject to the financial audit according to UNDP/GEF rules and regulations. 
 
The project evaluations will be carried out in accordance with the GEF requirements and will cover all 
aspects of the project. They will include: an assessment of (a) the outcomes generated, (b) the processes used 
to generate them, (c) project impacts using indicators included in the logical framework matrix, and d) 
lessons learned. The Project, through the demonstration activities and the development of an integrated 
management plan, is expected to lead to national reforms of policies (e.g. on land use, specifically wetlands, 
agricultural practices, etc.) and agreement at the trans-boundary level that will provide real indication of the 
impact of this MSP. 
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Project Logframe 
 

Project Strategy Objectively verifiable indicators  
 
 

Goal 
The overall goal is to contribute to the 

environmental management of the Tisza 
River Basin by introducing and testing new 
approaches to minimize the impact of floods 

and to reduce nutrient pollution through 
enhanced use of wetlands and floodplains 

Reduced flooding  
Improved nutrient reduction in Tisza River Basin 

 Indicator 
 

Baseline Target Sources of 
verification 

Risks and 
Assumptions 

 

Objective of the project: 
Integrated river basin management plan 

adopted by all 5 countries 

Adoption of an integrated river 
basin management plan by 2011 

3 EU countries 
introduce 
WFD River 
Basin 
Management 
Plan by 2010 

All countries 
have 
integrated plan 
for water 
quality and 
quantity 

ICPDR and 
country reports 

Willingness and 
resources of 
countries  
 

Outcome 1: 
Adoption of policies and legislation within 

Tisza countries that promote the use of 
wetlands/floodplains for flood mitigation, 

nutrient retention, biodiversity enhancement 
and social amenity value improvement 

consistent with the EU WFD and IWRM 

Regional and national integrated 
management plans endorsed by all 
countries by 2011 
National budgets allocated to 
implement plans by 2011 
Management reports to ICPDR 
and Tisza Group each year 

Water quality 
management 
only 

Integrated 
(quality and 
quantity) 
management  

ICPDR and 
country reports 

Willingness and 
resources of 
countries  
 

Outcome 2  
Demonstration of effective floodplain 

management strategies at the local level 
through demonstration projects 

Adoption of revised policies for 
land-water management by 2011 
 

Limited 
demonstrations 

All countries 
involved in 
demo projects 

ICPDR and 
country reports 

Willingness and 
resources of 
countries  
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PROJECT RESULTS FRAMEWORK 
 
Project Strategy Verifiable Indicator Source of Verification Assumption and Risks 
Strategic Objectives:  
• Objective 1: To integrate water quality, water quantity, land use, and biodiversity objectives into an integrated water resources/river basin management plan under 

the legal umbrella of the EU and ICPDR, that will improve the Tisza River Basin environment including the reduction of pollution and mitigation of floods and 
droughts. 

Objective 2: To begin implementation of IWRM principles through the testing of new approaches on wetland and floodplain management through community-based 
demonstration 
 

Outcome 1: Adoption of policies and legislation that promote optimal use of wetlands / floodplains for nutrient retention, flood mitigation, biodiversity 
enhancement, etc. consistent with the EU WFD and IWRM 

 

Overall: 
To develop an integrated 
management plan addressing priority 
concerns in the Tisza River Basin 
with a focus on wetland and 
floodplain integration within the 
river basin planning process  
 

• Regional and National IRBM Plans 
endorsed (P) 

• National budget allocation for 
IRBM plan (P) 

• Nutrient pollution and 
flood/drought strategies adopted 
(P) 

• Operation of the Tisza Group 
confirmed (P) 

• Inter-ministerial processes 
established or strengthened (P) 

• Management reports from the 
ICPDR and the Tisza Group (P) 

• Sufficient funds available to 
continue support for Tisza Group 
(P) 

• Reduction of nutrient pollution by 
utilising wetlands, etc. (SR) 

• Reduced flooding through 
improved use of wetlands (SR) 

• Reduced drought through improved 
recharge of groundwaters (SR) 

� Approval of IRBM plan by 
governments (by letters of 
approval) 
� Proof of formal approval through 

lead ministry (by letter) 
� Support of flood protection and 

Risk Management Plan – minutes 
from meetings 
� National reports of inter-ministerial 

co-ordination committees (IMCCs) 
� Reports from PSC, Tisza Group 

and ICPDR meetings 

• Ability to obtain formal approval 
for IRBM plan 

• National Plans standardised 
sufficiently to support IRBM plan  

• Willingness to continue the 
implementation of the IRBM plan 
at the regional level 

• Reluctance by national authorities 
to form IMCCs 

• The basin countries see the value of 
establishing management 
mechanisms for integrated 
management of land and water in 
the Tisza River Basin over and 
above the minimal national 
requirements set out in the EU 
WFD and complementing the 
ICPDR. 
� All management mechanisms are 

supported politically and 
financially by the basin countries. 
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Project Strategy Verifiable Indicator Source of Verification Assumption and Risks 
 

Component 1: Integration of water quality, water quantity, land use, and biodiversity objectives within integrated water resources/river basin management 
under the legal umbrella of the EU and ICPDR 
 

Activity 1(i) Development of a strategy 
for nutrient pollution reduction  

• Draft Nutrient Strategy developed  
• Feedback from demonstration 

projects on strategy 

• Strategies published 
• Reports from demonstration 

projects 

• Failure to prepare national 
strategies 

• Lack of willingness to co-operate 

Activity 1(ii) Development of a flood 
and drought mitigation strategy 

• Draft Flood and drought 
management strategy developed 

• Feedback from demonstration 
projects on strategy 

• Strategies published 
• Reports from demonstration 

projects 

• Failure to prepare national 
strategies 

• Lack of willingness to co-operate 

Activity 1(iii) Combination of Tisza 
River Basin Strategies into a Integrated 
River Basin Management Plan 

• IRBM Plan issued 
• Lessons learnt and replication 

strategy (linked with Component 1) 

� Feedback from Stakeholders 
workshop 

• Reports from Demonstration 
projects 

• Formal approval of IRBM plan as 
noted in minutes of Tisza Group 
and ICPDR Ordinary Meeting 

 
 
 

• Lack of willingness to co-operate 
• Failure to agree IRBM plan 

between all five countries. 

Activity 1(iv) Dissemination and 
Replication 

• Agreement on topics to 
disseminate  

• Agreement on replication 

� Steering Committee minutes • Willingness of other basins to 
receive information 

 
 
 

 
Outcome 2:  Demonstrating effective wetland and floodplain management with multiple environmental benefits, leading to stress reduction (e.g. nutrient 

reduction, flood mitigation, biodiversity enhancements, etc.) resulting in the motivation of local communities and other stakeholders to continue the 
implementation of the successful conclusions of the demonstration projects. 
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Project Strategy Verifiable Indicator Source of Verification Assumption and Risks 

Overall: 

To implement demonstration projects to 
address wetlands, and floodplain 
management. The successful 
implantation of these projects will 
result in Outcome 2. 

• Adoption of revised policies for 
land-water management following 
the successful completion of 
demonstration projects (P);  

• Meetings of the ICPDR and Tisza 
Group (P) 

• Hectares of wetland planned for 
restoration and initiated (SR) 

• Kilometres of floodplain planned 
for connection (SR) 

• Hectares of habitat planned for 
restoration (SR) 

• Reduced Nitrogen and Phosphorus 
loads; (SR) 

 

• EEA/UNECE Reports on the State 
of the Environment in Europe 

• Report on implementation of 
demonstration project and 
dissemination of results 

• Replication strategy for the project 
prepared and disseminated 

• Report on lesson learned during the 
implementation of the project 
widely disseminated 

• Minutes of meetings of 
ICPDR/Tisza Group 

 

• Demonstration project ownership is 
clearly defined at the national and 
regional level 

• Appropriate demonstration sites 
found 

• Land-ownership issues resolved 
• Willingness of governments to 

continue work 
• Demonstration project have 

potential and interest for replication 
• Project addresses transboundary 

issue intended 
 

 
Component 2: Implementation of IWRM principles through the testing of new approaches on wetland and floodplain management through community-based 
demonstration 
 
 

Activity 2(i) Identification of potential 
demonstration projects 

• List of provisional demonstration 
projects (long list) 

• Project selection criteria 

• PIU Reports 
• Reports for PSC 
• Background material for 

stakeholder workshop 
•  

• Unable to identify suitable 
demonstration sites/projects 

 

Activity 2(ii) Agreement on priority 
projects to be implemented 

• Completion of first stakeholder 
workshop 

• Agreed demonstration sites and 
projects 

• PIU Reports 
• Reports for PSC 
• Report on workshop 
•  

• Unable to agree demonstration 
projects between stakeholders 

• Failure to identify stakeholders 
• Lack of community support for 

concepts 
• Lack of ministerial support 

Activity 2(iii) Implementation of 
demonstration projects 

• Completion of demonstration 
projects 

• Inclusion of strategies (Component 
1) in selected demonstration 
projects 

• Evaluation completed on 
demonstration projects 

• PIU Reports 
• Reports for PSC 
• Periodic reports from 

demonstration projects 
• Evaluation Report 

• Failure of local organisations to 
complete project 
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Project Strategy Verifiable Indicator Source of Verification Assumption and Risks 

Activity 2(iv) Feedback and 
presentation of results – final 
stakeholder workshop 

• Completion of second stakeholder 
workshop 

• Conclusions from demonstration 
projects 

• PIU Reports 
• Reports for PSC 
• Report on workshop 
• Demonstration project success 

reports 

• Failure to attract stakeholders to 
workshop 

 

Activity 2(v) Development of a 
replication strategy for demonstration 
projects 

• Dissemination/ replication strategy • Publication of strategy 
• Approval of strategy by PSC 

• Lack of interest in results (local 
and globally) 

 
P – Process Indicator 
SR – Stress Reduction Indicator 
ES – Environmental Status Indicator 
 
 


